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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT No.6 

Date: October 28, 2004 

Subject: BCX Tank Site 
Jacksonville, Duval County, Florida 

From: Terry Stilman, OSC, U.S. EPA Region 4 
Emergency Response and Removal Branch 

To: U.S. EPA Region 4 Regional Response Centt!r for Distribution 

I. BACKGROUND 

Site No: A4FE 
CERCLIS No: FLD982104761 

Delivery Order No: N/A 
DO ADllOUillt: N/ A 
Contrador: WRS 
NPL Status: Non-NPL 

Response Authority: CERCLA, Fund Lead 
Completion Date: Activities On-going 
Start Date: 7/1104 Personnel on-site: EP A-1, ERRS-4, 

USCG GST- 1, START- 1 

See Polrep number I for a detailed background description. 

n. PRESENT SITUATION (October 21- October 28): 

• Disposal activities continue. ERRS is loading tank trucks with waste water for 
transport to Florida and Georgia disposal facilities. Each tank truck has a 5,500 
gallon capacity. An estimated 2,000,000 gallons of waste water were on-site as of 
September 1, 2004. EPA and USCG GST on .. site. 

• As of October 27, 2004 estimated disposal: 

Total 

Waste Management -
Environmental Outsource 
Greenleaf 

III. COSTS TO DATE (estimated) 

USCG-GST 
Costs 

7,000 

570, 181 gallons 
443,500 gallons 
114,400 gallons 

1,128,081 gallons 

Ceiling 

10,000=---------
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START 
ERRS- WRS 

Total 

III. FU'fURE ACTIONS 

14,000 
501.380 

522,380 

25,000 
900.000 

935,000 

1. START to conduct sampling of soil, groundwater and sediment outside of the 
secondary containment during the week of 11108/04. 
2. Waste water and waste sludge to be transported off-site for disposal. ERRS to begin 
set-up of sludge solidification and off-site transport operation during the week of 
11/01/04. 
3. FDEP-BE~ EPA and the City of Jacksonville to meet to discuss the scope of EPA's 
removal action. 


